

Weekly Update Report Data (sheet 1 of 2) Version 1.1

Agency Name:	National Aeronautics and Space Administration (NASA)					
Week End Date:	03/27/2009					
Submitter Name:	Barry Haworth					
Submitter Contact Info:	recovery@nasa.gov					

No.	Program Source/ Treasury Account Symbol: Agency Code	Program Source/Treasury Account Symbol: Account Code	Program Source/Treasury Account Symbol; Sub-Account Code (OPTIONAL)	Program Description (Account Title)	Total Appropriation	Total Obligations	Total Disbursements
1	80	0119		Science - Recovery Act	\$400,000,000	\$0	\$0
2	80	0125		Aeronautics - Recovery Act	\$150,000,000	\$0	\$0
3	80	0123		Exploration - Recovery Act	\$400,000,000	\$0	\$0
4	80	0121		Cross Agency Support - Recovery Act	\$50,000,000	\$0	\$0
5	80	0116		Office of Inspector General - Recovery Act	\$2,000,000	\$0	\$0

Weekly Update Report Data (sheet 2 of 2)

No.	Short bulleted list of the major actions taken to date	Short bulleted list of the major planned actions
1	<ul style="list-style-type: none"> • After review of initial draft Recovery plans, Mission Directorates are proceeding with more detailed development and preparation of Recovery Plans. 	<ul style="list-style-type: none"> • NASA intends to submit program-specific Recovery Act plans to OMB as soon as they are available and then post those plans on NASA's web site.
2	<ul style="list-style-type: none"> • Draft budget operating plan, including initial intentions for Recovery funds, was developed and submitted to the OMB for review in conjunction with preparation of detailed agency budget obligation plans for this fiscal year. 	<ul style="list-style-type: none"> • NASA intends to begin soliciting for contracts and grant proposals, and then start work on Recovery Act projects, as soon as program plans are completed and reviews are completed by OMB and Congress.
3		<ul style="list-style-type: none"> • Cross-Agency Support Recovery activities -- hurricane damage repair at the Johnson Space Center (JSC): Invitation for Bid solicitations for two work packages are planned to be issued on or about March 31, 2009.
4		<ul style="list-style-type: none"> • Initial Recovery plans and allocations will be integrated into the agency's initial operating plan and forwarded to the OMB and the Hill about mid-April.
5		<ul style="list-style-type: none"> • FAR interim rules on government-wide contract clauses are anticipated this coming week. NASA is assisting in the contract clause development process as the Assistant Administrator for Procurement at NASA is one of the three signatories on Federal Acquisition Regulation changes.